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REIPPPP Projects Status Update 

Description BW 1 BW 2 

Projects MW Projects MW 

Grid Connection Projects connected to 
the grid  27 1415.43 11 499.72 

Projects currently 
delayed GCD  1 5 2 158.78 

Commercial 
Operation (CO) 

Projects achieved 
COD  24 1182.62 5 185.5 

Projects  achieved 
COD late 16 3 

Projects did not 
achieve COD as yet 
(SCOD  in past) 

2 1 

Early Operating 
(EO) 

Projects in EO Period  
0 0 2 144.6 

Total MW in CO 
and EO 

1512.72 MW 

Summary 



Projects in Early Operating  
Bid Window 1 (1)  

Project name Technology  Contracted 
Capacity (MW) 

(as per PPA) 

EOP start date 
(as per Notice) 

Capacity in EOP 
(MW)  

(as per Notice) 

SCOD  



Projects in Commercial Operation 
Bid Window 1 (22) 

 
Project name 

Technology Contracted 
Capacity (MW) 

Achieved 
Capacity 

(MW)  

Achieved  
COD 

    RustMo1 Solar PV 6.93 6.93 15-Nov-13 

    Hopefield Wind 65.4 65.4 1-Feb-14 

    MetroWind Wind 27 27 7-Feb-14 

    Kalkbult Solar PV Solar PV 72.5 72.4 19-Mar-14 

    Aries Solar PV Solar PV 9.65 9.65 20-Mar-14 

    Konkoonsies Solar PV Solar PV 9.65 9.65 20-Mar-14 

    PV De Aar Solar PV 45.6 45.6 5-Apr-14 

    Droogfontein Solar PV 45.6 45.4 6-Apr-14 

    Herbert Solar PV Solar PV 19.98 19.9 11-Apr-14 

   Greefspan Solar PV Solar PV 9.9 9.9 11-Apr-14 

    Dassiefontein Wind 27 27 7-May-14 



  
Project name 

Technology Contracted 
Capacity  

(MW) 

Achieved Capacity 
(MW)  

Achieved  
COD 

   Jeffreys Bay     Wind 138 135.11 15-May-14 

    Letsatsi Solar PV 64 64 21-May-14 

    Lesedi Solar PV 64 64 21-May-14 

    Soutpan Solar PV 28 27.94 4-July-14 

    Nobelsfontein Wind 75 73.8 12-Jul-14 

    Mulilo de Aar Solar PV 10 10 19-Jul-14 

    Solar Capital de Aar  Solar PV 75 75 15-Aug-14 

    Kathu Solar PV 75 75 15-Aug-14 

    Witkop Solar PV 30 29.68 20-Sep-14 

    Mulilo Prieska Solar PV 20 19.93 01-Oct-14 

  Dorper Wind 97.53 97.53 09-Aug-14 

  Cookhouse Wind 138.6 135.8 19-Nov-14 

  Touwsrivier Solar PV 36 36 05-Dec-14 

   Total MW 1190.34 1182.62 



Projects in Early Operating  
Bid Window 2 (2) 

Project name Technology Contracted Capacity 
(MW) (as per PPA) 

EOP start date (as 
per Notice 

Capacity in EOP 
(MW) (as per 
Notice) 

SCOD 

   Dreunberg Solar PV 69.6 28-Aug-14 32.3 31 Dec-14 

   Jasper  Solar PV 75.0 01-Nov-14 75.0 17-Dec-14 

  Total MW 144.6 107.3 



Projects in Commercial Operation  
Bid Window 2 (5) 

 
Project name 

Technology Contracted 
Capacity (MW) 

Achieved Capacity 
(MW)  

Achieved  
COD 

  Linde Solar PV 36.8 36.8 30-Jun-14 

  Vredendal Solar PV 8.8 8.8 31-Jul-14 

  Upington Solar Solar PV 8.9 8.9 31-Jul-14 

  Boshoff Solar PV 60.0 57 25-Oct-14 

  Sishen Solar PV 74.0 74 29-Nov-14 

  Total MW 188.5 185.5 



Thank you  

West Coast 1 
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